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- £ FROM CONTRACTING OFFICER | DEYAA
? THIS CONFIRMS DECISIONS REACHED IN cc@ MEETING AT [ |ON 17 JANUARY
? 1964 IN CONNECTION WITH CONTRACT EB~1492;. |
i l. THE COST LIMITATIONS INPOSED BY[ _|3971 ARE KEREBY REMOVED:
{' 2. CONTRACTOR IS TO DEFER ANY FURTHER WORK ON FOLLOWING: 25X1A
: PAR B - FRANE CODING AND DETECTION
f PAR 20 ~ ADVANGE COMPONENTS FOR PRINTERS
. PAR 23 - PROC. IMPROVEMEWTS = .
e PAR 46 ~ STUDY TECHNIQUES FQRIMANDL;NG UTB FILM

3, IN ADDITION TO FOREGOING DEFEFRALS CONTRATOR 1S TO DEFER WORK

ON APPROVED PROGRAMS AS SET FORTH IN THE SUMMARY, PAGES 4 AND 5 OF
25X1A

THE 9 JANUARY 1964 SUBMISSION BY.EA,
4, INVOICES ON PARS 16, 24 AND 47 FOR WHICH COSTS HAVE EXCEEDE

ORIGINAL AUTHORIZATION ARE HEREBY APPROVED FOR PAYMENT.
_ AT
5, CONTINUTATION OF WORK ON PAR°S 13,.17, 18, 22, 48, 41 AND 25 bv o

CONTINUED
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1S I)EZPE"QDFNT ON AVATLABILITY OF PUNDQ FRGM OiHLR SOURCES, CONTRACTOR
WiLL BE PROVIDED WITK FURTHER DIRECTION ON THESE PAR'S AS SOON AS THE
GOVERNMENT RESOLVES FUNDING,
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